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09/20/06 Statement of Ongoing Contracts as of 10/02/06

12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-.2/1.1

12-ORA-1-18.5/19.8

12-ORA-5-7.3/8

Fed Aid

HB4N

HB4N

HB1

HB1

HB1

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN DANA POINT FROM
0.3 KM EAST OF CAMINO CAPISTRANO TO
SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

Description 

CONSTRUCT FIBER OPTICS SYSTEM

UPGRADE RAMP METER AND VEHICLE

INSTALL ADVANCED WARNING SIGN

INSTALL CONTRETE MEDIAN BARRIER

ROADWAY STREET LIGHTING

REALIGN RAMP AND EXTEND RAMP METER

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING, INC.

PETERSON CHASE GENERAL

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

PETERSON-CHASE GENERAL

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

IRVINE, CA

FONTANA, CA 92334-0698

IRVINE CA 926145706

IRVINE, CA 92614-5706

 

 

 

 

(949)252-0441

 

NAJM, ELIE

THAI, DANH

THAI, DANH

MAHDAVI, SAEED

THAI, DANH

JOUBEEN, JAY

Resident
Engineer

(714) 680-7826

(949) 279-8803

(714) 680-7829

(949) 509-5055

(714) 680-7829

(949) 279-8638

 $6,557,068

 $1,219,807

 $314,056

 $2,663,863

 $929,010

 $6,328,384

Bid + CCOs

 $4,578,392

 $1,020,789

 $284,830

 $98,072

 $0

 $1,999,983

Comp To  date

 $710,831

 $28,778

 $0

 $98,072

 $0

 $569,273

This Month
10/17/05

02/16/06

05/31/05

06/06/06

07/13/06

11/07/05

Awarded

10/31/05

02/24/06

06/08/05

06/21/06

07/24/06

11/18/05

Approved

12/28/06

04/25/07

04/17/06

04/26/07

01/17/07

Est Comp

 73%

 41%

 100%

 8%

 0%

 46%

%Time

 68%

 84%

 96%

 4%

 0%

 31%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0E1104

12-0E1004

12-0G3004

12-0C0704

12-0F7414

12-0A3904

Contract 

ACST-X059-(043)E

ACNH-X059-(044)E

ACST-P001-(519)E

  

  

ACIM-005 -(931)7

  X0-59 0-(3E)

--()

G P0-01 5-(9E)

  

  

--()

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, #171

1792 KAISER AVENUE

P.O. BOX 698

1792 KAISER AVENUE

1792 KAISER AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE.

3251-1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

FULLERTON, CA 92831

FULLERTO, CA 92831

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/06 Statement of Ongoing Contracts as of 10/02/06

12District

12-ORA-5-23.9/24.8

12-ORA-5-24.2/24.2

12-ORA-5-29.0/29.1

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

Fed Aid

HB1

HB4N

HB4N

HB1

HE13

HE13

Pgm Code
IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN IRVINE, TUSTIN,
ORANGE, WESTMINISTER AND FULLERTON AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN AT RED
HILL AVENUE OFF RAMP

IN ORANGE COUNTY IN TUSTIN AND SANTA
ANA FROM ROUTE 5 AND 55 SEPARATION TO
0.5 KM NORTH OF FOURTH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

Description 

CROSS SLOPE CORRECTION

MODIFY RAMP METERING SYSTEM

WIDEN HIGHWAY RAMP

RESURFACE PAVEMENT

PLANTING AND IRRIGATION

RECONSTRUCT AND WIDEN FREEWAY

Type Of Work
BEADOR CONSTRUCTION COMPANY

T D S ENGINEERING

GCI CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC.

F C I CONSTRUCTORS/BALFOUR

Contractor

CORONA CA 92883

WESTLAKE VILLAGE CA 91361

COSTA MESA, CA 92626

CORONA, CA 92878

BUENA PARK,  CA  906200

VISTA, CA 92081-8831

(951)674-7352

(805)371-4639

 

 

 

 

RAMADAN, KIFAH

ELSAYED, MOHAMED

BERRIOS, JOSE

BERRIOS, JOSE

ZIAEIAN, GHASSEM

BUI, DA KEN G.

Resident
Engineer

(949) 279-8625

(714) 680-7841

(949) 509-5023

(949) 509-5023

(949) 279-8468

(714) 367-2080

 $8,968,700

 $174,521

 $988,084

 $886,591

 $1,851,348

 $194,083,275

Bid + CCOs

 $1,273,915

 $141,432

 $947,746

 $5,088

 $1,869,280

 $6,723,829

Comp To  date

 $1,273,915

 $0

 $7,200

 $5,088

 $3,000

 $2,519,873

This Month
08/01/06

11/07/05

12/28/05

03/23/06

08/15/02

04/18/06

Awarded

08/15/06

11/21/05

01/10/06

04/11/06

09/05/02

04/25/06

Approved

07/01/07

09/30/06

12/01/06

12/30/06

01/05/07

07/30/10

Est Comp

 7%

 100%

 0%

 100%

 94%

 9%

%Time

 14%

 84%

 0%

 1%

 99%

 3%

% Work 

 

OVER RUN

PLANT EST
SATIS

OVER RUN

 

 

Message

12-0F9504

12-0G0054

12-089504

12-0G3404

12-0126E4

12-101674

Contract 

  

  

ACIM-005 -(909)1

  

STPL-6212-(005)E

ACNH-005 -(932)1

  

  

ACIM-005 -(909)E

  

  62-12 0-(5E)

I-005 -(932)N

  

  

--()

  

--()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

26320 LESTER CIRCLE

2899 AGOURA ROAD STE 171

245 FISCHER AVENUE, #B-3

P.O. BOX 2229

7371 WALNUT AVENUE

2585 BUISNESS PARK DRIVE

15700 TUSTIN WAY
VILLAGE, #1

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

6231 MANCHESTER BLVD.

FULLERTON, CA 92831

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

12District

12-ORA-39-5.6/5.6

12-ORA-39-16.6/16.9

12-ORA-55-5.3/5.6

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

Fed Aid

HB1

HA42

HB1

HM1

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT EDINGER AVENUE

IN ORANGE COUNTY IN BUENA PARK ON
ROUTE 39 FROM CAMERON DRIVE TO
DURANGO DRIVE

IN ORANGE COUNTY IN COSTA MESA AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN, SANTA
ANA, ORANGE AND ANAHEIM AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

Description 

MODIFY SIGNAL AND EXTEND LEFT TURN

REHABILITATE DRAINAGE CHANNEL

MODIFY TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNAL

Type Of Work
BEADOR CONSTRUCTION COMPANY

HIGHLAND CONSTRUCTION, INC.

INSPECTION ENGINEERING

R. J. NOBLE COMPANY

BELAIRE-WEST LANDSCAPE, INC.

C T AND F, INC.

Contractor

CORONA, CA 92883

ORANGE, CA 92868

COSTA MESA, CA 92626

ORANGE, CA 92856-6620

BUENA PARK, CA 90622-6270

BELL GARDENS,  CA.  90201

 

 

 

 

 

 

BERRIOS, JOSE

NADERI, ARSALAN

THAI, DANH

RAMANATHAN, KUGAN

JOUBEEN, JAY

THAI, DANH

Resident
Engineer

(949) 509-5023

(949) 279-8439

(714) 680-7829

(949) 279-8495

(714) 558-4062

(714) 680-7829

 $407,700

 $424,350

 $532,677

 $1,009,006

 $1,159,687

 $273,392

Bid + CCOs

 $0

 $202,394

 $174,891

 $978,764

 $798,407

 $259,431

Comp To  date

 $0

 $202,394

 $174,891

 $491,218

 $124,772

 $0

This Month
08/16/06

06/16/06

05/23/06

06/22/06

02/01/06

11/03/04

Awarded

08/31/06

06/29/06

06/13/06

07/05/06

02/09/06

11/17/04

Approved

12/01/06

01/16/07

09/20/07

12/10/07

09/21/06

Est Comp

 0%

 69%

 27%

 100%

 30%

 100%

%Time

 0%

 48%

 33%

 97%

 69%

 95%

% Work 

 

 

 

 

 

OVER RUN

Message

12-0H0014

12-0G9104

12-0H0044

12-0H0104

12-084404

12-0G36U4

Contract 

  

  

  

  

ACNH-P057-(051)E

ACST-P057-(049)E

  

  

  

  

--()

G P0-57 0-(9E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

26320 LESTER CIRCLE

133 N. PIXLEY STREET

2973 HARBOR BLVD., #516

P.O. BOX 620

P.O. BOX 6270

7228 SCOUT AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN WAY
VILLAGE, TRAILER #3

2491 E. ORANGETHORPE
AVENUE
FULLERTON, CA 92831

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

12District

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-91-2.6/1.3

Fed Aid

HA12

HA42

HA42

HA25

HB1

HM1

Pgm Code
IN ORANGE COUNTY IN BREA AT THE  BREA
MAINTENANCE STATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY IN FULLERTON,
ANAHEIM AND BUENA PARK AT VARIOUS
LOCATIONS

Description 

INSTALL SECURITY BARS ON WINDOWS

COMPOST STORM FILTER SYSTEM

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

REPLACE APPROACH SLABS

Type Of Work
FLEMING ENVIROMENTAL, INC.

BEADOR CONSTRUCTION COMPANY

P P C CONSTRUCTION, INC.

P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

O'DONNEL CONSTRUCTION, INC.

Contractor

BUENA PARK, CA 90620-1030

CORONA, CA 92883

GLENDALE, CA 91203

ORANGE, CA  92868

ORANGE, CA 92865

SAN DIMAS, CA 91773-2911

 

 

 

 

 

 

AMUTHASAKARAN, KAUSI

AMUTHASAKARAN, KAUSI

AMUTH, KAUSI

HONG, JOHN

YII, JAMES

RAMANATHAN, KUGAN

Resident
Engineer

(949) 509-5047

(919) 509-5047

(949) 509-5047

(949) 279-8741

(949) 509-5012

(949) 279-8495

 $508,225

 $2,093,700

 $1,674,864

 $191,258

 $1,230,788

 $604,810

Bid + CCOs

 $430,612

 $0

 $1,385,505

 $138,246

 $26,760

 $427,055

Comp To  date

 $4,830

 $0

 $0

 $864

 $0

 $287,155

This Month
02/28/06

08/23/06

10/17/05

02/17/05

02/10/06

04/24/06

Awarded

03/13/06

09/05/06

10/27/05

02/25/05

02/17/06

05/08/06

Approved

11/01/06

12/03/07

03/01/07

12/09/10

10/24/06

10/16/06

Est Comp

 100%

 0%

 74%

 28%

 29%

 76%

%Time

 86%

 0%

 97%

 72%

 3%

 70%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

12-0E3004

12-0C9834

12-0C9844

12-0G2704

12-0G0704

12-0H0404

Contract 

  

  

ACNH-P073-(080)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

6130 VALLEY VIEW STREE

26320 LESTER CIRCLE

336 N. CENTRAL AVENUE, #10-A

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

559 W. COVINA BLVD.

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, #2

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

12District

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

Fed Aid

HB1

HA25

HA22

HB1

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
FULLERTON AT HARBOR BOULEVARD AND
LEMON STREET

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

Description 

UPGRADE TRAFFIC SIGNALS

HIGHWAY PLANTING RESTORATION

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

Type Of Work
INSPECTION ENGINEERING

DIVERSIFIED LANDSCAPE COMPANY

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

REYCO SMITH AND REYNOLDS

ALL AMERICAN ASPHALT

Contractor

COSTA MESA, CA 92626

WINCHESTER, CA   92596

CORONA, CA 92787

FONTANA CA 923341406

RIVERSIDE, CA  92506

CORONA, CA 92878-2229

 

 

 

(909)356-8880

 

 

ELSAYED, MOHAMED

HONG, JOHN

MATINPOUR, HAMID

ZIAEIAN, GHASSEM

HONG, JOHN

AGAH, FRED

Resident
Engineer

(714) 680-7841

(949) 735-5729

(949) 279-8601

(949) 279-8468

(714) 688-1951

(949) 279-8603

 $259,094

 $2,094,093

 $14,383,498

 $1,501,727

 $1,481,927

 $2,042,224

Bid + CCOs

 $232,394

 $1,966,284

 $10,577,498

 $1,445,627

 $1,336,400

 $0

Comp To  date

 $0

 $6,550

 $2,837,407

 $76,419

 $1,875

 $0

This Month
09/13/05

07/03/02

03/07/06

01/19/06

06/14/02

06/29/06

Awarded

09/30/05

07/22/02

03/23/06

01/27/06

07/03/02

07/17/06

Approved

09/30/06

02/02/07

12/26/06

11/27/06

02/27/07

01/31/07

Est Comp

 100%

 0%

 59%

 77%

 0%

 0%

%Time

 96%

 0%

 72%

 95%

 0%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

Message

12-0G4304

12-075404

12-0E05U4

12-0G0504

12-075304

12-0G7604

Contract 

ACST-P091-(124)E

ACNH-P091-(110)E

  

ACNH-P091-(126)E

ACNH-P091-(109)E

  

G P0-91 1-(4E)

--()

  

--()

--()

  

--()

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2973 HARBOR BLVD., SUITE 516

33801 WASHINGTON ST.

P.O. BOX 2229

P O BOX 1406

7177 BROCKTON AVE, SUITE 220

P.O. BOX 2229

2491 E. ORANGETHORPE
AVENUE

741 E BALL RD. #100

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN VILLAGE
WAY #4

15700 TUSTIN VILLAGE
WAY, TRAILER #3

FULLERTON, CA 92831

ANAHEIM, CA 92805

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

12District

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

Fed Aid

HB4

HA22

HB1

HB4N

HB4N

HA25

Pgm Code
IN ORANGE COUNTY IN LAGUNA BEACH AT
FESTIVAL OF ARTS

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH
OF ROUTE 405

IN ORANGE COUNTY IN FULLERTON AND
IRVINE AT YORBA LINDA BOULEVARD
OVERCROSSING AND AT IRVINE CENTER
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

Description 

INSTALL TRAFFIC SIGNAL SYSTEM

WIDEN AND REALIGN HIGHWAY

INSTALL SIGN STRUCTURES

CHANGEABLE MESSAGE SIGNS

ADD AUXILIARY LANE

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
INSPECTION ENGINEERING

SEMA CONSTRUCTION, INC.

T D S ENGINEERING

T D S ENGINEERING

D W POWELL CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP, INC

Contractor

COSTA MESA CA 92626

LAKE FOREST, CA 92630

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92334-1406

CORONA, CA 92877-0101

(949)660-8989

 

(805)371-4639

 

 

 

EMAM, KAMRAN

THAI, DANH

TABAR, MEHRDAD (ISAAC)

HONG, JOHN

Resident
Engineer

 

(949) 598-3588

 

(714) 680-7829

(714) 558-4023

(949) 279-8741

 $178,584

 $24,147,051

 $647,162

 $244,992

 $3,590,604

 $1,317,611

Bid + CCOs

 $0

 $22,807,317

 $0

 $0

 $3,286,378

 $251,093

Comp To  date

 $0

 $235,355

 $0

 $0

 $76,242

 $69,290

This Month
07/17/06

12/06/02

08/16/06

05/22/06

10/25/05

02/15/06

Awarded

07/31/06

12/16/02

08/30/06

06/01/06

11/10/05

03/07/06

Approved

01/31/07

09/18/06

12/01/06

01/12/10

Est Comp

 0%

 100%

 0%

 0%

 71%

 13%

%Time

 0%

 92%

 0%

 0%

 87%

 19%

% Work 

 

OVER RUN

 

 

 

 

Message

12-0H2044

12-1072U4

12-0H2014

12-0G7704

12-0932U4

12-075704

Contract 

  

ACST-P133-(010)E

  

  

ACIM-405 -(910)9

  

  

  P1-33 0-(0E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2973 HARBOR BLVD STE 516

6 ORCHARD, SUITE 150

2899 AGOURA ROAD SUITE 171

2899 AGOURA ROAD, SUITE 171

P.O. BOX 1406

P.O. BOX 77038

15510 ROCKFIELD
BOULVARD, SUITE A

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY

IRVINE, CA. 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-11.5/16.9

12-ORA-405-12.5/12.7

Fed Aid

HB4

HB1

HB5

HM3

HM1

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN IRVINE AT
MACARTHUR BOULEVARD OVERCROSSING

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN COSTA MESA,
FOUNTAIN VALLEY, WESTMINSTER AND
HUNTINGTON BEACH AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

Description 

HOV CONNECTOR AND IMPROVEMENTS

MODIFY SIGNAL

WIDEN FREEWAY

RESURFACE BRIDGE DECKS

RESURFACE ASPHALT CONCRETE

WIDEN AND MODIFY RAMP

Type Of Work
MCM CONSTRUCTION, INC.

T D S ENGINEERING

MCM CONSTRUCTION INC.

J. MCLOUGHLIN ENGINEERING

R. J. NOBLE

PETERSON-CHASE GENERAL

Contractor

NORTH HIGHLANDS,CA 95660-
0620

WESTLAKE VILLAGE, CA 91361

NORTH HIGHLAND,  CA.  95660

RANCHO CUCAMONGA, CA 91730

ORANGE, CA 92856

IRVINE, CA 92614

 

 

 

 

 

 

WILLIAM J. GILCHRIST

THAI, DANH

TABAR, MEHRDAD (ISAAC)

ZIAEIAN, GHASSEM

PHAM, DAT

YII, JAMES

Resident
Engineer

(714) 751-2277

(714) 680-7829

(714) 558-4023

(949) 279-8468

(949) 509-5010

(714) 556-8202

 $58,406,669

 $249,472

 $42,377,825

 $595,299

 $1,147,942

 $1,541,141

Bid + CCOs

 $59,694,130

 $0

 $42,685,790

 $537,683

 $927,756

 $1,499,875

Comp To  date

 $159,338

 $0

 $0

 $0

 $0

 $13,740

This Month
12/27/00

06/23/06

01/10/01

02/07/06

04/12/06

06/28/05

Awarded

01/11/01

06/29/06

01/18/01

02/22/06

04/21/06

07/11/05

Approved

12/20/06

03/02/07

06/30/06

08/30/06

09/14/06

05/01/07

Est Comp

 62%

 0%

 88%

 91%

 58%

 0%

%Time

 97%

 0%

 98%

 90%

 81%

 0%

% Work 

 

 

 

 

COMPLETED

PLANT EST
SATIS

Message

12-0695U4

12-0H2244

12-083804

12-0G6604

12-0H2374

12-0F5304

Contract 

STP-5312-(031)N

  

ACIM-405 -(890)1

  

  

ACIM-405 -(924)1

  53-12 0-(1N)

  

ACIM-405 -(890)N

  

  

ACIM-405 -(924)E

--()

  

PL62-12 0-(8)

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

6413 32ND STREET

2899 AGOURA ROAD, SUITE 171

P. O. BOX 620

10641 FULTON COURT

P.O. BOX 620

1792 KAISER AVENUE

151 KALMUS DRIVE,
SUITE A-102

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

3251 1/4 UNIVERSITY
DRIVE

3190-J AIRPORT LOOP
DRIVE

COSTA MESA, CA 92626

TUSTIN, CA. 92780

COSTA MESA, CA 92626

Accepted

09/14/06

Location
Storm Water
Plan
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12District

 $10,119,868 $174,769,042 $396,155,873

12-ORA-405-15.9/16.3

12-ORA-405-16.5/17.8

12-ORA-405-22.5/22.5

Fed Aid

HB1

HA22

HB1

Pgm Code
IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON
SOUTHBOUND ROUTE 405 ON RAMP FROM
SEAL BEACH BOULEVARD

Description 

ADD AN OFFRAMP CHANNELIZATION LANE

WIDEN EXISTING RAMPS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work
BEADOR CONSTRUCTION CO., INC.

PETERSON-CHASE GENEREL

PETERSON CHASE

Contractor

CORONA, CA 92883

IRVINE, CA 92614-5706

IRVINE, CA 92614

 

 

 

TABAR, MEHRDAD (ISAAC)

PHAM, DAT

PHAM, DAT

Resident
Engineer

(714) 558-4023

(949) 509-5010

(949) 509-5010

 $2,181,996

 $1,804,858

 $886,938

Bid + CCOs

 $2,179,478

 $1,575,919

 $0

Comp To  date

 $9,596

 $131,904

 $0

This Month
06/07/05

10/25/05

08/29/06

Awarded

06/21/05

11/03/05

09/11/06

Approved

11/16/06

09/21/06

09/12/07

Est Comp

 0%

 100%

 0%

%Time

 0%

 86%

 0%

% Work 

PLANT EST
SATIS

 

 

Message

12-0A7614

12-099424

12-0G5604

Contract 

ACIM-405 -(923)1

ACIM-405 -(911)1

  

ACIM-405 -(923)E

ACIM-405 -(911)E

  

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

1792 KAISER AVENUE

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

3251-1/4 UNIVERSITY
DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



12-0E1104

12-0E1004

12-0G3004

12-0F7414

12-0C0704

12-0A3904

12-0F9504

12-0G0054

12-0G3404

12-0126E4

12-101674

12-089504

12-0H0014

12-0G9104

12-0H0044

12-0H0104

12-084404

12-0G36U4

12-0E3004

12-0C9834

12-0C9844

12-0G2704

Contract

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-18.5/19.8

12-ORA-1-.2/1.1

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-24.2/24.2

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-5-29.0/29.1

12-ORA-39-5.6/5.6

12-ORA-39-16.6/16.9

12-ORA-55-5.3/5.6

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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12-0G0704

12-0G4304

12-075404

12-0E05U4

12-0G0504

12-075304

12-0G7604

12-0H0404

12-0H2044

12-1072U4

12-0H2014

12-0G7704

12-0932U4

12-075704

12-0695U4

12-0H2244

12-083804

12-0G6604

12-0H2374

12-0F5304

12-0A7614

12-099424

Contract

12-ORA-73-22.4/24.3

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-91-2.6/1.3

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-11.5/16.9

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.5/17.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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12-0G5604

Contract

12-ORA-405-22.5/22.5

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index
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District

 $1,147,942

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $396,155,873  $174,769,042

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $58,812,892

 $203,215,380

 $91,808,679

 $42,318,921

 Bid + CCO

 $54,175,168

 $14,676,840

 $89,725,775

 $16,191,259

 Work Comp

District Total:

Work completed this Period:  $1,147,942

-I-

-F-

-S-

-SH-
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